

Division of Finance

ADAPT '25 Initiative Timeline

Prepared 10/11/24

	FY25				FY26	
	Q1 ending 9/30/24	Q2 ending 12/31/24	Q3 ending 3/31/25	Q4 ending 6/30/25	Q1 ending 9/30/25	Q2 ending 12/31/25
<u>PROCURE-TO-PAY SYSTEM IMPLEMENTATION</u>						
Unimarket Pre-Implementation: Project Team Assembled Supplier Adoption	✓	✓				
Unimarket Pre-Implementation: Project Team Assembled Supplier Adoption Continues		✓				
Unimarket Pre-Implementation: Supplier Adoption Continues Business Process Analyses			✓	✓		
Unimarket Implementation & Integration: System Configuration Begins			✓			
Unimarket Implementation & Integration: System Configuration Ends Functional Testing			✓	✓		
Unimarket Implementation & Integration: Training Soft Go-Live			✓	✓		
Unimarket Implementation & Integration: Training Full Go-Live				✓	✓	
<u>TRAVEL MANAGEMENT SERVICES</u>						
Shorts Travel Management - Athletics Implementation Begins	✓					
Shorts Travel Management - Athletics Training Implement Online Booking Tool Full Launch		✓				
Collegiate Travel Partners - Non-Athletics Scope of Work Finalized		✓				
Collegiate Travel Partners - Non-Athletics System Configuration Training Soft Launch		✓				
Collegiate Travel Partners - Non-Athletics Training Full Launch			✓			

Division of Finance

ADAPT '25 Initiative Timeline

Prepared 10/11/24

	FY25				FY26	
	Q1 ending 9/30/24	Q2 ending 12/31/24	Q3 ending 3/31/25	Q4 ending 6/30/25	Q1 ending 9/30/25	Q2 ending 12/31/25
<u>POLICIES AND PROCEDURES</u>						
Credit Card		✓				
Travel & Employee Business Expenses		✓	✓			
Procurement (Includes Contracts & Bidding)		✓	✓	✓		
Fiduciary Responsibility				✓		
Employee Versus Independent Contractor			✓	✓		
Finance Document Retention				✓	✓	
<u>WEBSITES</u>						
ADAPT '25 (new)		✓				
Office of the CFO		✓				
Purchasing		✓	✓			
Accounts Payable		✓	✓			
Bursar		✓				
Payroll			✓			
Budget			✓			
Financial Systems			✓			
General Accounting			✓	✓		
Grant Accounting			✓	✓		